ZAN)
=

Lepatel
[ _,.11;_1..-\[ 0.
rvenewdl news CAPITOL

[DAHO CAPITOL RESTORATION 2001 — 2005

Department of Administration
Bulletin for Statehouse, Capitol Mall Employees, October 12, 2004 Construction Update No. 43

Drainage Repair Work Scheduled to Begin First,
As Capitol Construction Projects Get Underway

R epair work on a variety of construction projects for the Idaho Capitol Building is
now anticipated to get underway by the end of this month. The work on the projects,
first announced to start toward the end of September, was delayed to allow the bidding
contractors more time to complete their estimates of the scope of activity to be done.

According to Jan Frew, Design and Construction Manager, Division of Public Works,
proposals were to be received by September 2, but the date was moved out a week to
accommodate the contractors’ requests to better prepare estimates due to the intricate and
specialized work required.

Hydro-Tech Contractors, Lehi, Utah was the successful low-bidder for the competitively
bid project, and will utilize several local sub-contractors to perform the work. The firm has
similar experience completing masonry and terra cotta repair projects on the historic Pocatello
High School, masonry repair on the Morrison Center for the Performing Arts, and masonry
restoration on a historic Federal Office Building in Seattle. A pre-construction conference
is set for Thursday (October 14). The contractor has indicated activity will most
likely begin the week of October 18, as workers mobilize on site.

Drainage Repair Work to Be Done First

The section of work that will be done first is drainage repair in the planting
areas that flank the Jefferson Street entrance, against the building. The roses
were recently transplanted from their beds to a temporary home at 4th & Washington to facilitate
this, Jan explained. The goal is to make the drainage repairs before the wet weather starts in
November. The repairs will involve digging out the soil to a depth of about 10 feet right next
to the building, then installing foundation drain pipe near the footings and drainage fabric on the
foundation walls. The drain pipe will be extended to drywells that will also be re-built during the
project. Some pathways and entrances to the building may be restricted during this work.

We appreciate your patience over the next several months as repairs get underway.

Special Note: If you would like to receive this newsletter in PDF format (need PDF Reader on your PC) please
send an email to Diane Blume: dblume@adm.idaho.gov If you have further questions or comments regarding
the Capitol restoration effort, please contact Diane at 332-1826. If you have story suggestions or comments
regarding Renewal News, please contact Pat Wynn, at 332-1827 or pwynn@adm.idaho.gov




